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CCR No. 97-1249/A Logged Date 8/22/1997 Rev. A Request Type CCR

Priority Routine Urgent ] Emergency [ ] |Affected Release Change Class Il

Title (description) “Release BO Level_4 MSS Modifications in Response to TAM -08-029-08/04/97”

Documents Affected $ource Nos  or Tech Reference
rtm AC-97-0099

RTM Change Start New Baseline |:|

Problem

Respond to various issues with respect to MSS Level 4 requirements, rasied in TAM -08-029-08/04

Proposed Solution
Implement changes in attached change tables.

Version A:

Remove purposed link from SMC-3390#B<->C-MSS-90150.
Modified purposed interpretation text in SMC-8800#B.
Clairified reference table R1.

Impact Analysis:

Organizations Affected: BOO [] Contracts [ ] ECS Chief Eng FOS [] M&O
Procurement [] QO Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontret [] Sys. Eng Sys Verf
Acpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Roger Gabin (signed) Roger Gabin 8/29/97
Signature Date
Office Sys.Engr. Office Manager (signed) F. Payne  8/29/97
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:

CCB Chairperson  (signed) Paul Fingerman  9/3/97

Signature Date

CM010C96 ECS

97.



